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Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-.1/2.1 IN LOS ANGELES COUNTY | N LONG BEACH ALL AMERI CAN ASPHALT TRAN, KELVIN $851, 275 04/ 23/ 08 0%
07-3Y1504 FROM SAN GABRI EL RI VER TO ULTI MO P.O BOX 2229 11229 S. \WOODRUFF $0 055 14; 08 0%
AVENUE AVE $0 11/12/08
RUBBER| ZED HOT M X ASPHALT OVERLAY  CORONA. CA 92878-2229 DOMEY, CA 90241
L - (562) 401- 3333
07-LA-1-9.5/12. 2 IN LOS ANGELES COUNTY IN LOS ANGELESALL AMERI CAN ASPHALT SAAD, HUSSEI N $1, 026,893 05/02/ 08 54%
07-2Y5104 FROM BLI NN AVENUE TO VERMONT AVENUE P O BOX 2229 11229 S. \WDODRUFF iﬁ’ gig ggj géj gg 0%
RUBBERI ZED HOT M X ASPHALT OVERLAY AVE. '
CORONA CA 928782229 DOWKEY, CA 90241-5521
(951)736-7600 562) 401- 3333 -
HML WeCP (562) 401-
07-LA-1-19. 4/ 32 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRI C ALONZO, BERNARD $201, 900 09/ 05/ 07 40%
07-4L7704 AND REDONDO BEACH AT GARFI ELD AVENUE 5942 ACORN STREET 14620 CARMVENI TA ROAD $74,700  10/04/07 37%
ors () $0 09/11/08
AND PEARL STREET RIVERSI DE, CA 92504 ORMLK, - CA 90650
0 PEDESTRI AN S| GNAL | MPROVENENT ’ (562) 926- 2537 SUSPENDED
HB1 WPCP
07- LA-1-27. 4/ 30. 9 IN LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COMPANY TRUILLO JR, G LBERT $11, 226,082 05/ 04/ 05 0%
07-1660U4 AT VARI QUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $10, ggg, égg gg; ;g; gg 0%
W DEN AND REALI GN ROADWAY :
LONG BEACH, CA 90806 BLVD., SUTE 200
WESTCHESTER, CA 90045 PLANT EST
HE13 - (310) 649- 1821 SATI S
07-LA-1-28.7/29. 6 IN LOS ANGELES COUNTY I N LOS ANGELES LOS ANGELES ENG NEERI NG CASTI LLO, ELOY $3, 930,863 12/ 05/ 06 99%
07-1661A4 FROM LA TI JERA BOULEVARD TO 0.9 KM 4134 TEMPLE CI TY BLVD. 9100 S. SEPULVEDA $3;$§g§, gé;‘ (1)35 (1)25 gg 79%
SQUTH OF  LMJ DRI VE ROSEMEAD. CA 91770 BLVD., SU TE 200 '
W DEN ROADVWAY ' LOS ANGELES, CA 90045
L1 - (310) 649- 1827
07- LA-1-35.3/46.9 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COVPANY INC  RAM N, SIXTO M $6, 211, 642 12/ 12/ 07 33%
07- 254304 MONI CA, LOS ANGELES AND MALI BU FROM P O BOX 1489 $5, 195,333  12/31/07 0
12975 CULVER BLVD. 4206, 707 12/ 15/ 08 83%
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Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-24.4/82.3 IN LOS ANGELES COUNTY | N AND NEAR LA GRANI TE CONSTRUCTI ON COVPANY MCKENZI E, DARRELL $20, 990, 246 06/ 22/ 06 49%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $19, 355, 123 825 gg; 82 94%
ROUTE 2 AND 210 SEPARATI ON TO SAN GLENDALE, CA 91208
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637. 2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-2-74.0/74.1 IN LOS ANGELES COUNTY NEAR BI G PINES GRI FFI TH COVPANY RESLER, CAESAR $2, 666, 486 05/ 14/ 08 63%
07-4J1804 AT 9.3 KM VEST OF BI G PINES H GHWAY P.O. BOX 2150 2090 FERN LANE 2223’ ggg f{g; ﬁ; gg 14%
CONSTRUCT BRI DGE GLENDALE, CA 91208 '
SANTA FE SPRI NGS, CA 90670
(818) 637- 2506
HA23 wecP
07-LA-2-1/0 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS MALACALZA, GEORGE $8, 359, 165 02/ 09/ 07 65%
07-231314 LOCATI ONS 8555 BANANA AVENUE 1200 S. SEPULVEDA $8,272,065 02/27/07 440,
AClI M X037- (132) E CONSTRUCT LI TTER REMOVAL DEVI CES BV, $1,568 10/ 21/08
NHX0- 37 1- ( 3E) FONTANA, CA 92385

LOS ANGELES, CA 90025

--0) (310) 478-7970

HA42 SWPPP
07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY IN LOS ANGELES HI GHLAND CONSTRUCTION, INC.  JAHROM, R $352, 297 05/ 21/ 08 0%
07-2Y6804 FROM CARMENI TA ROAD OVERCROSSI NG TO 133 N. Pl XLEY STREET 11229 SOUTH WOODRUFE $0 06/ 05/08 0%
NORTH BROADVAY OVERCROSS! NG AVE. $0
REPLACE JO NT SEAL ORANGE, CA 92868 DOANEY, CA 90241
o wpcp (562) 401- 3333
07-LA-5-6. 8/ 18. 4 IN LOS ANGELES COUNTY AT VARI OUS POWELL CONSTRUCTORS | ZADPANAH, NOE $3, 765, 685 06/ 05/ 08 0%
07- 235904 LOCATI ONS 8555 BANANA AVENUE 2550 CORPORATE PLACE, $0  07/02/08 0%
ACNH- X037- (142) E CONSTRUCT LI TTER REMOVAL DEVI CES SUTE G 107 $0 01/30/11
| MXO-37 1-(2E) FONTANA, CA 92335-3019

MONTEREY PARK, CA 91754

-0 (323) 981- 1795

HA42 SWePP
07-LA-5-13.1/13.5 IN LOS ANGELES COUNTY IN THE CITY OF J MC LOUGHLI N ENG NEERI NG CO SAAD, HUSSEI N $965,775 02/29/08  100%
L e oo - e o & v i EEE L
STREET OVERCROSSI NG TO 0.5 KM SOUTH 10641 FULTON COURT AVE. :
00-5 29-(8E) OF ROUTE 710/ 5 SEPAR DOANEY, CA 90241
-0 REPLACE OUTER SEPARATI ON BARRI ER RANCHO CUCAMONGA CA 91730 (562) 401- 3333

HB1 WPCP (909) 944- 1037
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09/ 03/ 08
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-13.5/14. 3 IN LOS ANGELES COUNTY I N LOS ANGELES METROPOLE SAAD, HUSSEI N $831,018 03/08/07  100%
07- 4K6604 AND CI TY OF COMMVERCE AT DOWNEY ROAD P O BOX 1632 11229 S. \WDODRUFE $797, 4% 82; g% 8; 100%
ON RAMP AND AT EASTERN AVENUE OFF AVE.
LAKE FOREST CA 92609 08/ 04/ 08
RAMP DOWKEY, CA 90241- 5521 COVPLETED
SLOPE PAVI NG (714) 299- 2302 (562) 401- 3333
HA42 SWPPP
07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY I N LOS F C | CONSTRUCTORS | NC RESLER, CAESAR $45, 671,189 10/ 24/ 05 65%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $30, 034, 400 11/ 05/ 05 66%
ACl M 005 - (064) E $1, 423,452 10/31/10
VAR OUS LOCATI ONS VI STA, CA 92081-8831 GLENDALE, CA 91208
-0 REHABI LI TATE PAVEMENT ' ) (818) 637- 2506
HA22 wecP
07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS W DJAJA, DANI EL $5, 375,575 12/ 20/ 06 33%
07-2266A4 LOCATI ONS P.O BOX 698 1200 S. SEPULVEDA $2;$ig§'g’§§ 34115 ;;5 % 39%
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. '
FONTANA, CA 92334
LOS ANGELES, CA 90025
HAd2 - (310) 478- 7970
07- LA-5-28.1/28.6 IN LOS ANGELES COUNTY | N GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGU LAR, ANGEL $365, 651 06/ 19/ 06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOAN & COUNTRY RD 4TH FL 2090 FERN LN $334,251  07/06/ 06 9
$2,145 12/07/09 0%
AVENUE UNDERCROSSI NG TO 0.4 KM NOR H(PAN(E CA 92868 GLENDALE, CA 91208 !
OF ALAMEDA AVENUE ' (818) 637- 2506 PLANT EST
PLANTI NG AND | RRI GATI ON
HB311 WPCP SATIS
07-LA-5-28.9/37.4 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE AL- JAMAL, ABDUL $410,538 05/ 08/ 08 0%
07-485104 AND BURBANK FROM VERDUGO AVENUE 1792 KAl SER AVENUE 13171 TELFAI R AVE. 28 (1)85 215 gg 0%
UNDERCROSSI NG TO OSBORNE ~ STREET | RVINE. CA 92614 SUITE 101
UNDERCROSSI NG ' SYLMAR, CA 91342
REPLACE SLABS .
A2 VPCP (818) 364- 2760
07- LA- 5- 44. 2/ 46 IN LOS ANGELES COUNTY | N SANTA KCM SECURI TY PAVI NG JV YOUNG, FRED $114, 774,014 03/ 27/ 08 1%
07-168004 CLARI TA ON ROUTE 5 AND ON ROUTE 14  P.Q BOX867/19010 SLOVER AVE 13170 TELFAI R AVENUE $5, 326,123  05/01/08 9
CMLN- 6207- (046) N 3170 LE, $0 07/13/12 5%

HE13 SWPPP

CONSTRUCT HOV LANES AND CONNECTORS
BLOOM NGTQON, CA 92316

Sul TE 101
SYLMAR, CA 91342
(818) 364- 2760
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Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-46. 7/ 47.6 IN LOS ANGELES COUNTY NEAR SANTA BERKELEY ENG NEERI NG CO., | NC. MOHSENZADEH, ALI $652, 500 05/ 21/ 08 0%
07-452404 CLARI TA AT COLTRANE AVENUE P.O BOX 7069 13171 TELFAI R AVENUE 23 gg; Sg; 82 0%
REPAI R DRAI NAGE SYSTEM
BERKELEY, CA 94707 SYLMAR, CA 91342
(213) 792- 8867 SUSPENDED
HA42 SWPPP
07- LA-5-60.0/88. 6 ON LA-5 FROM 1/2 M LE NORTH OF LAKE GRI FFI TH COVPANY PASEBANI ,  MOHAMVAD $945, 000 04/ 30/ 08 37%
07-2X1104 HUGHESRD. LOS ANGELES COUNTY, DIR' S 12200 BLOOVFI ELD AVENUE 25061 W AVENUE 2283’ gg 825 f{g; gg 53%
EMERGENCY . A SANTA FE SPRINGS, CA 90670 S//ANFORD, SUITE 70 7
SLAB RPLCWMNT PLUS GRIND & OVERLY ! VALENCI A, CA 91355
RUTTED AC .
VL (661) 257- 0273
07-LA-10-4.6/17.2 IN LOS ANGELES COUNTY I N LOS ANGELES TERNO | NC. NGUYEN, LUKE $2,163,376 09/22/06  100%
07-182104 AT VAR QUS LOCATI ONS 15701 HERON AVE. 14620 CARVENI TA ROAD $1, g;g, é»ﬁ (1)85 2?5 gg 91%
UPGRADE SURVEI LLANCE SYSTEM NORWA :
LA M RADA, CA 90638 LK, CA 90650
(562) 926- 2537 SUSPENDED
HB4N WeCP
07-LA-10-4.7/13.2 IN LOS ANGELES COUNTY IN LOS ANGELES MODERN ALLOYS | NC HUSSAI N, MUSTAFA $344,964 08/27/07  100%
07- 450904 AT VARI QUS LOCATI ONS 11172 WESTERN AVENUE $278,319  09/27/07 ;0.
OTS-0319- (014) E | NSTALL METAL BEAM GUARD RAI L $0 08/01/08
--0) STANTON CA 90680 3101 478. 7970 08/ 13/ 08
(714) 893- 0551 (310) 478- OVER RN
HB1 wecP
07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS TAWFI K, GAMAL $11, 055, 148 10/ 04/ 07 19%
AG M X037- (137) E LOCATI ONS 8555 BANANA AVE. 11229 5. WOCLRUFF 3107 630 olzo10  62%
(137) CONSTRUCT LI TTER REMOVAL DEVI CES DOMNEY, CA 92603 B
| MX0- 37 1- ( 8E) FONTANA, CA 923355
0 (562) 401- 3333
HA42 SWPPP
07-LA-10-14.2/18. 1 IN LOS ANGELES COUNTY AT VARI QUS BALFOUR BEATTY PATEL, PRAVIN $17,592, 166 04/ 27/ 07 54%
07-222224 LOCATI ONS | NFRASTRUCTURE, | NC. $8, 398,727 06/ 04/ 07 o
ACI M- X037- (134) E 1615 SQUTH WALL $939. 382 07/20/09 8%

NHPO- 60 1- ( 2E)

--0)
HA21 WPCP

BRI DGE RESTORATI ON

State of California Department of Transportation

2012 CECILIA CIRCLE, SU TE101

CORONA, CA 92881

STREET
LOS ANGELES, CA 90015
(213) 620- 2039
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Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-10-21.0/0 IN LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON AZI MA HASSAN $502, 700 05/ 15/ 08 77%
07-1X2404 AND MONTEREY PARK ON ROUTE 10 AND 26320 LESTER Cl RCLE 2550 CORPORATE PLACE, $301, 649  05/30/ 08 60%
ROUT $233,093 09/20/08
E 710 CORONA, CA 92883 SUTE C 107
REHABI LI TATE ROADVWAY ! MONTEREY PARK, CA 91754
HAo3 VPCP (323)981-1795
07- LA-10-28.0/31. 2 IN LOS ANGELES COUNTY I N EL MONTE AND LASTI NG | MAGES LANDSCAPE CHOU, M CHAEL $135,509 06/25/07  100%
07-2Y9604 BALDW N PARK FROM BALDW N AVENUE 15942 LOS SERRANCS CC DR D401 1041 BADI LLO, SUITE $134, 1;8 8;; (1)35 8; 100%
UNDERCROSSI NG TO ROUTE 605 AND 10 112
CHI NO HI LLS CA 91709 08/ 15/ 08
SEPARATI ON COVI NA, CA 91722 COVPLETED
EXTEND PLANT ESTABLI SHVENT PERI OD .
P VPCP (626) 339- 1601
07-LA-10-33.3/42.5 IN LOS ANGELES COUNTY | N BALDW N PAVE- TECH, | NC. TRAN, KELVIN $196, 720 04/23/08  100%
07-2Y7104 PARK, WEST COVI NA, SAN DI MAS AND 735 LAGUNA DRI VE 11229 S. \WDODRUFFE AVE $201, 1;‘(‘) 8?5 ég; gg 98%
POMONA FROM PUENTE AVENUE DOV
CARLSBAD, CA 92008 EY, CA 90241 08/ 28/ 08
UNDERCRGCSSI NG TO ROUTE 10/ 71 SEPARATI (562) 401- 3333 OVER RUN
REPAI R BRI DGE JO NT SEALS
HVB WPCP
07- LA- 14- 39. 8/ 68 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL VAZI RANI, MANSUKH R $719, 797 05/ 09/ 08 60%
07-4L5004 AT VAR OUS LOCATI ONS FROM AGUA DULCE ENG NEERI NG CONSTRUCTI ON, | NC 45120 13TH ST W %SZ’ g‘;g f{g; (2)@155 gg 15%
ROAD UNDERCROSSI NG TO AVENUE J 1792 KAI SER AVE LANCASTER, CA 93534 !
UNDERCRGCSSI NG (661) 726-0148
REPLACE APPROACH SLABS I RVINE,  CA 92614-5706
HVB wecP
07-LA-19-3.9/7.4 IN LOS ANGELES COUNTY | N LAKEWOOD AT CALI FORNI A ENG NEERI NG & WANG, PAUL $557,520 06/15/07  100%
07-4H3404 VARI OUS LOCATI ONS CONTRACTI NG | NC 14620 CARVEN TA ROAD $556, 4;3 8;5 géj 8; 100%
MODI FY SI GNAL AND LI GHTI NG 16027 BROOKHURST ST STE G 240 NORWALK, CA 90650 07/ 25/ 08
FOUNTAI N VALLEY, CA 92708 (562) 926- 2537 COVPLETED
HB4N WPCP
07- LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVI EW AT H GHLAND CONSTRUCTI ON, INC.  CASTILLO, ELOY $526,290 12/11/06  100%
07- 453504 0.2 KM NORTH OF HAPPY TRAI L 133 N. PI XLEY STREET 9100 S. SEPULVEDA $519,048 01/03/07 00

RESURFACE ASPHALT CONCRETE BLVD., SU TE 200 $0 09/ 14/07

ORANGE, CA 92868
LOS ANGELES, CA 90045

HA42 WPCP (310) 345-6275
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Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-27-11.1/12.1 IN LOS ANGELES COUNTY IN LOS ANGELESD. G YEAGER CONSTRUCTI ON CO  MOHSENZADEH, ALl $145,264 04/ 22/ 08 70%
07-2Y5504 FROM MULHOLLAND WAY TO AVENUE SAN P.O BOX 74073 13171 TELFAI R AVE. $127,$22§ gg; ég; 82 88%
LU S #101
REPLACE CONCRETE S| DEVALK SAN CLEMENTE, CA 92673 SYLMAR, CA 91342
v VPCP (213) 729- 8867
07-LA-27-14.3/17.2 IN LOS ANGELES COUNTY IN LOS ANGELESALL AMERI CAN ASPHALT CHAVEZ, EFRAI M $516, 000 04/ 03/ 08 0%
07- 456004 FROM BASSETT STREET TO PARTHENI A P.O BOX 2229 13171 TELFAI R AVENUE, :g 835 %Z 82 0%
STREET CORONA, CA 92878-2229 SUITE 101
W DEN AND RESTRI PE ROADWAY ' SYLMAR, CA 91342 SUSPENDED
HBAN VPCP (818) 364- 2760
07-LA-30-3.4/3.4 IN LOS ANGELES COUNTY I N LA VERNE AT FREEWAY ELECTRI C FARDOUN, M KE $178,245 06/12/08 0%
07-452004 FRU T STREET P O BOX 7745 1601 W BADI LLO SUI TE 28 (1)85 g;; gg 0%
SI GNALI ZE | NTERSECTI ON 112
Rl VERSI DE CA 925137745 Ol NA CA 91722
(951) 710- 1000 626) 339- 1601 SHSPENDED
HB4N WeCP (626) 339-
07- LA- 39- 30. 6/ 30. 6 IN LOS ANGELES COUNTY NEAR FALLING  J. MCLAUGHLI N ENG NEERI NG CO. CHOU, M CHAEL $2, 245,509 11/08/ 07 28%
07-231204 SPRINGS AT NORTH FORK SAN GABRI EL 10641 FULTON CT 12901 E. RAMONA BLVD. $1,422,083 12/03/07 63%
ACST- P039- (020) E RI VER BRI DGE $77,664 05/ 26/ 10
PO- 39 0- (OE) RANCHO CUCAMONGA, CA 91730 SUITE H
0 REPLACE BRI DGE FOUNDATI ON ’ | RW NDALE, CA 91076
HAo 1 SWPPP (626) 338- 3430
07-LA-47-.9/2 IN LOS ANGELES COUNTY I N LOS ANGELES GRI FFI TH COVPANY TRAN, K. $6, 371,965 10/ 04/ 07 72%
2&3?32‘7‘.(008)E FROM 0.2 KM WEST OF HARBOR BOULEVARD P.O BOX 2150 11229 S. \WOODRUFF $4;$§§g,§gi 1(1)5 225 8; 77%
™ UNDERCROSSI NG TO 0.1 KM EAST OF FERRY SANTA FE SPRINGS. CA 90670 AVE. '
0 STREET UNDERCROSS ’ DOWKEY, CA 90241
REPAI R BRI DGE DECKS .
Aot VPCP (562) 401- 3333
07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE, | NC. TRAN, KELVI N $367, 644 02/ 29/ 08 0%
07- 450304 AT 0.1 KM WEST OF HARBOR BOULEVARD 1792 KAl SER AVE. 11229 S. WDODRUFEF :g 83; %g; gg 0%
REPLACE OVERHEAD SI GN AVE.

I RVINE, CA 92614
DOWNEY, CA 90241

e PCP (562) 401- 3333
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Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-47-12. 4 IN LOS ANGELES COUNTY IN LOS ANGELESALL AMERI CAN ASPHALT SAAD, HUSSEI N $654, 400 04/ 29/ 08 60%
07-2Y5204 AT VAR OUS LOCATIONS ON ROUTE 110 P O BOX 2229 11229 S. WDODRUFE $1,100 05/21/08 0%
AND ROUTE 47 AVE $1,100 10/ 14/08
HOT M X ASPHALT OVERLAY OCRONA CA 928782229 DOWNEY, CA 90241-5521
(951)736-7600 562) 401- 3333
HMLA WPCP (562) 401-
07-LA-47-/.9 IN LOS ANGELES COUNTY I N LOS ANGELES BELAI RE VEST LANDSCAPE INC  TRAN, KELVIN $1,792,918 09/01/06 0%
07-179904 AT VARI OUS LOCATI ONS PO BOX 6270 11229 S. \WOCDRUFF $1,693,643 09/18/06 0%
PLANTI NG AND | RRI GATI ON AVE. $36,581 11/10/08
BUENA PARK CA 90622
DOWKEY, CA 90241 PLANT EST
HA25 SWPPP (562) 401- 3333 SATI S
07-LA-57-6.8/7.7 IN LOS ANGELES COUNTY IN POMONA FROMJ MC LOUGHLI N ENG NEERI NG CO SAAD, HUSSEI N $642,222 02/ 08/ 08 73%
07-3Y1604 POMONA BOULEVARD UNDERCROSSI NG TO I NC 11229 S. \WOODRUFF $370,485 02/27/08 58%
ROUTE 57/10 SEPARATI ON 10641 FULTON COURT AVE. $0 12/30/08
REPLACE CONCRETE PAVEMENT DO .
RANCHO CUCAMONGA CA 91730 (562;516102322241 5521
HML WPCP (909) 944- 1037
07-LA-60-.4/4.1 IN LOS ANGELES COUNTY I N LOS ANGELES TRUESDELL CORPORATI ON OF | ZADPANAH, MOE $728,728 04/ 29/ 08 0%
07-41L8404 AND MONTEREY PARK FROM SOTO STREET  CALI FORNIA | NC 2550 CORPORATE PLACE, $0 05/21/08 0%
UNDERCROSSI NG TO WOODS AVENUE 1310 W 23RD STREET SUl TE G 107 $0 01/30709
UNDERCROSSI NG NONT
REPLACE JO NT SEALS TEMPE,  AZ 85282 (323;5551(_ E/;S:’ ST
HVB WPCP
07-LA-60-1.0/1.2 IN LOS ANGELES COUNTY IN LOS ANGELES O DONNELL CONSTRUCTI ON AZI MA, HASSAN $661, 300 09/ 07/ 07 0%
07-241404 FROM EUCLI D AVENUE OVERCROSSING TO 559 W COVI NA BOULEVARD 2550 CORPORATE PLACE, $635,885 10/04/07 0%
WAl TTI ER BOULEVARD UNDERCROSSI NG AN DI IS, CA 91773. 2011 SUTE G 107 $3,840 11/30/08
CONSTRUCT SLOPE PAVI NG ' MONTEREY PARK, CA 91754 PLANT EST
Haos - (323)981-1795 SATI'S
07- LA-60-5.0/ 12 IN LOS ANGELES COUNTY | N MONTEREY J. MCLOUGHLI N SANDOVAL, MARTI N $750, 395 03/ 26/ 08 0%
07-3Y0604 PARK, MONTEBELLO, SOUTH EL MONTE, AND 10641 FULTON COURT 721 BREA CANYON ROAD, :g 8‘315 %; gg 0%

HVB WPCP

CI TY OF | NDUSTRY

SEAL DECK AND REPLACE JOINT SEALS  RANCHO CUCAMONGA, CA 91730

STE. 6
WALNUT, CA, 91789
(909) 594- 3720
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Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACI ENDA SKANSKA USA Cl VI L WEST CALIF BASHOURA, YANI NA $115, 337,165 03/ 13/ 07 28%
2&;2232/3_(130) c HEl GHTS AND ROW.AND HEI GHTS AT 1995 AGUA MANSA ROAD 721 BREA CANYON ROAD $gi' ;gg' igg 8‘71; %2; % 39%
VARI OQUS LOCATI ONS #6 T
"Nf’)z'w 0- (0E) CONSTRUCT HOV LANE AND SOUNDWALLS W VERSIDE, CA 92509 WALNUT, CA 91789
HBS MBS SWPPP (909) 594- 3739
HB311
07- LA-60-18.0/ 30. 5 IN LOS ANGELES COUNTY IN CI TY OF PAVE TECH, | NC. SANDOVAL, MARTI N $361, 827 03/19/08 45%
07-3Y1204 | NDUSTRY, HACI ENDA HEI GHTS, ROWLAND 735 LAGUNA DRI VE 721 BREA CANYON $358, Ogg 235%5 82 929
HEI GHTS, DI AMOND BAR AND POMONA ROAD,, STE. 6
SEAL DECK AND REPLACE JO NT SEALS CARLSBAD, CA 92008 WALNUT, CA 91789
VB - (909) 594- 3720
07- LA-60-19. 0/ 23. 3 IN LOS ANGELES COUNTY IN CI TY OF ORTI Z ASPHALT PAVI NG, |NC. SANDOVAL, MARTI N $940, 658 03/ 24/ 08 83%
07-2Y4304 | NDUSTRY, DI AMOND BAR AND AT ROMANDP. O BOX 883 721 BREA CANYON ROAD, $§ig’ Sgg 835 gg; gg 90%
HEI GHTS SU TE G ’
COLTON, CA 92324
RUBBERI ZED ASPHALT CONCRETE OVERLAY WALNUT, CA 91789
HVLA VPCP (213) 798- 6063
07- LA-60-29. 3/ 29. 3 IN LOS ANGELES COUNTY | N POMONA AT  VANCE CORPORATI ON TAWEI K, GANVAL $96, 048 04/11/08  100%
07-457504 ROUTE 60/ 71 SEPARATI ON 2271 N LOCUST AVENUE 11229 S. WDODRUFE $93, 8;3 8?; gg; 82 100%
PLACE ROCK SLOPE PROTECTI ON
RIALTO CA 92377 AVE. BV CA 90241 08/ 21/ 08
(909) 355- 4333 562) 401- 3333
HA42 SWPPP (562) 401-
07- LA- 60-29. 4/ 0 IN LOS ANGELES COUNTY | N POMONA AT  BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICl A $13,181, 848 02/10/ 06 0%
07-201704 THE POVONA MAI NTENANCE STATI ON P.O. BOX 429 721 BREA CANYON ROAD, $12, 752, 423 85; ig; gg 0%
CONSTRUCT NEW MAI NTENANCE STATI ON SUITE 6
FONTANA, CA 92334
WALNUT, CA 91789 PLANT EST
HA12 SWPPP (909) 594- 9311 SATI'S
07- LA-60-/30.5 IN LOS ANGELES COUNTY AT VAR OUS PETERSON CHASE GENERAL SANDOVAL, MARTI N $6, 744,225 07/ 11/ 08 0%
2&%%823_(134) c LOCATI ONS FROM BOYLE STREET ENG NEERI NG 721 BREA CANYON ROAD, 23 %; gg; 82 0%
UNDERCROSSI NG TO 0.3 KM VEST OF 1792 KAl SER AVENUE #6
G P0-60 1- (4E) RESERVOI R STREET UNDERCROSS! NG WALNUT, CA 91789
-0 PLACE ASPHALT CONCRETE IRVINE, CA 92614-5706 (909) 594- 9311

HB1 SWPPP
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-90-1.2/1 IN LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUJILLO, G LBERT $11, 926,490 02/16/05 80%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $12, g%' ggg 22; gg; 82 99%
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 '
RANCHO CORDOVA CA 957412948 " ANGELES CA 90045
(916) 635- 9370 310) 649- 1821
HE13 SWPPP (310) 649-
07-LA-91-6.0/14.1 IN LOS ANGELES COUNTY | N CARSON, CHUMO CONSTRUCTI ON | NC. LONGAZO, RON $71, 684,260 11/ 03/ 05 72%
07-182204 COVPTON AND LONG BEACH AT VARI OUS 14425 JOANBRI DGE STREET 11229 S. \WDODRUFE $64, 289, 608 11/ 21/ 05 86%
ACNH- 091 - (123)E $1,592, 656 02/ 12/ 09
LOCATI ONS AVE.
--0) REHABI LI TATE PAVENENT BALDW N PARK, CA 91706- 1747 DOMEY. CA 90241
A2 SWPPP (562) 401- 3333
07- LA-91-9. 8/ 10 IN LOS ANGELES COUNTY | N COMPTON AT PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06  100%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N. FAI R OAKS 11229 S. WOODRUFF $235, Ggg 2‘115 125 gg 54%
COLLEGE OVERHEAD ALTA DENA, CA 91001 AVENUE
REPAI R ERCSI ON AND SPALLS ’ DOMEY, CA 90241 OVER RUN
Aot VPCP (562) 401- 3333
07-LA-91-11.6/20.5 IN LOS ANGELES COUNTY AT VARI QUS O DONNEL CONSTRUCTI ON | NC JAHROM , REZA $1,279,034 05/17/07  100%
07-4L8904 LOCATI ONS 579 W COVI NA BLVD 11229 S. \WDODRUFE $1, 274, 4;3 825 gg; 8; 100%
CLEAN AND TREAT BRI DGE DECKS
SAN DI MAS, CA 91773-2911 AVE. 08/ 13/ 08
DOANEY, CA 90241 COVPLETED
VB VPCP (562) 401- 3333
07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY | N ARTESI A AND ACCU CONSTRUCTI ON WANG, M KE $2,277,076 01/ 05/ 06 61%
g&ﬁggggi-(lzsm CERRI TOS FROM 0.4 KM WEST OF Pl ONEER 23135 BETTY ROAD 11229 S. \WOODRUFF $2ézg, 222 2;5 gg; gg 95%
™ BOULEVARD UNDERCROSSI NG TO 0.2 KM PERRLS. CA 92570 AVENUE :
0 EAST OF NORWALK BOULEV ’ DOMEY, CA 90241
PLANTI NG AND | RRI GATI ON .
Haos - (562) 401- 3333
07-LA-101-.9/8.1 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERI CAN ASPHALT | ZADPANAH, MOE $510, 403 04/ 01/ 08 61%
07-453804 FROM MAI N ST OVERCROSSI NG TO P O BOX 2229 $261,105 04/17/08
2550 CORPORATE PLACE, $192,107 11/01/08  °1%

HA22 WPCP

Pl LGRI MAGE OVERCROSSI NG
REPLACE CONCRETE PAVEMENT

CORONA, CA 92878-2229

SUl TE G 107
MONTEREY PARK, CA 91754
(323)981- 1795
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07-LA-101-1.3/31.9 IN LOS ANGELES COUNTY IN LCS PAVE TECH I NC AZI MA, HASSAN $1,294,146 06/25/07  100%
07-4L9104 ANGELES, H DDEN HI LLS AND CALABASAS 735 LAGUNA DRI VE 2550 CORPORATE PLACE, $1,334,4g; 82;2;;8; 100%
AT VARI OUS LOCATI ONS SUl TE C- 107
CARLSBAD, CA 92008 07/ 30/ 08
SEAL BRI DGE DECKS AND JOI NTS MONTEREY PARK, CA 91754 SUSPENDED
VB VPCP (323)981-1795
07- LA-101-33.2/33.4 IN LOS ANGELES COUNTY | N AGOURA AUTOBAHN CONSTRUCTI ON | NC DI PSI A M CHAEL $418,709 03/ 25/ 08 75%
07- 453604 HI LLS AT 0.3 M LES EAST OF PALO P O BOX 11238 1525 RANCHO CONEJO $339, 852 04/07/08 76%
COMADO CANYON ROAD ¥102 $336,595 09/ 30/ 08
SANTA ANA CA 927111238
UPGRADE MEDI AN BARRI ER
(714) 769- 7025 T;Etsgﬁg Z?:i’ CA 91320
HA27 WPCP (310) 345-
07- LA-101-34.2/38. 2 IN LOS ANGELES AND VENTURA COUNTIES SECURI TY PAVI NG COMPANY, |NC. |RA, ALFRED $4,096, 779 12/ 15/ 06 0%
Cie0s e ATvAROs Camas P 0 w0 ass 1525 FANGHO CENEIO mLoL e
(121) CONSTRUCT CONCRETE MEDI AN BARRI ER BLVD. :
G Q1-01 1-(1F) SUN VALLEY, CA 91353-1489
o0 THOUSAND OAKS, CA 91320 PLANT EST
HA27 SWPPP (805) 480- 4928 SATI S
07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY IN LOS ANGELES HI GHLAND CONSTRUCTION, INC.  JAHROM, R $555, 055 05/ 09/ 08 18%
07-4C0604 AND LONG BEACH AT VARI QUS LOCATIONS 5133 N. PI XLEY STREET 11229 SOUTH WOODRUEF iggg,ggg 83;3%582 84%
FROM | STREET TO ROUTE 1/103 AVE. '
SEPARATI ON ORANGE, CA 92868 v CA 90241
I NSTALL DRAI NAGE FACI LI TI ES .
Hado PCP (562) 401- 3333
07-LA-105-.5/.5 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP | NC NJOYA, DAVID $498,045 11/ 16/ 07 52%
07-4L7304 AT SEPULVEDA BOULEVARD 22600 G LAVBERT STREET NO 140 18730 S. W LM NGTON $é33’§23 135gi53; 30%
W DEN AND RESURFACE ON- RAMP :
LAKE FOREST CA 92630 QXE" SUITEnéEEz -
(949) 454- 1999 90;500 DM '
HB1 WeCP
(310) 609- 0264
07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTI ON  COVPNAY, GALLARDO, SAMUEL $9, 476, 680 06/ 24/ 08 5%
07-178504 FROM JUNCTI ON ROUTE 1 TO 0.1 KM VEST | NC. $210,357 07/10/08
DPM 6207- (044) N 18730 S. WLM NGTON $210, 357 01/ 06/ 10 2%

--0)

HE13 SWPPP

OF NASH STREET
W DEN OFF RAMP

26320 LESTER CI RCLE

CORONA, CA 92883

AVE., SU TE 103
RANCHO DOM NGUEZ, CA
90220

(310) 609- 0264
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District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
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07-LA-105-2.4/2. 4 ON WB LA-105 TRANSI TION RD TO SB LA- PETERSON CHASE GENERAL NJOYA, DAVI D $960, 000 04/18/07  100%
07-1X7304 405 LOS ANGELES COUNTY, DIR S ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $469, 817 04; 18; 07 100%
EMERCENCY F. A. 1792 KAl SER AVENUE AVE., SU TE 103 $0 8;/ 2131/ gg
RWE APPRCH SLABS, RSTOR SPPRT, REPLC
IRVINE, CA 92614 RANCHO DOM NGUEZ, - CA COVPLETED
2010 SLABS 90220
(310) 609- 0264
07-LA-110-.9/21.5 IN LOS ANGELES COUNTY AT VAR QUS PETERSON CHASE GENERAL NJOYA, DAVI D $488, 737 05/ 02/ 08 33%
07-4L9504 LOCATI ONS FROM ROUTE 110/ 47 ENG NEERI NG CONSTRUCTI ON I NC 18730 S. W LM NGTON $152, 326 05521; 08 31%
SEPARATI ON TO VENI CE BOULEVARD 1792 KAl SER AVENUE AVE.. SUTE 103 $142,986  01/30/09
UNDERCROSSI NG RANCHO DOM NGUEZ, CA
REPLACE JO NT SEALS | RVI NE CA 926145706 90220
HVB WeCP (949) 252- 0441
(310) 609- 0264
07-LA-110-9.0/9 REBUI LD THE ROADBED, SUPPORT SB 110 BURNS- PACI FI C CONSTRUCTI ON | NCGALLARDO, SAM $1,385,000 11/26/07  100%
07-1X8804 OFF- RAMP TO 190TH STREET, REMOVE AND505 E. THOUSAND OAKS BLVD, 18730 S. W LM NGTON $1, 350, 797 11; 26; 07 98%
REBUI LD ROADWAY BASE AND PAVENENT AVE, STE. 103 $0 08/07/08
THOUSAND OAKS, CA 91360
DIR S EMERGENCY F. A. RANCHO DOM NGUEZ, CA OVER RUN
20. 10 REMOVE & REBUI LD DAMAGED PAVEMENT 90220
' (310) 609- 0264
- - - . . ly ] i) 0
07-LA-110-11.5/14.2 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLI N ENGI NEERI NG CO HUSSAI N, MUSTAFA $3, 100,162 05/ 02/ 08 0%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO | NC 1200 S. SEPULVEDA $0 05/21/08 0%
111TH PLACE OVERCROSSI NG 10641 FULTON COURT BLVD. $0 08/03/09
REPLACE SLABS AND SEAL JOI NTS
RANCHO CUCAMONGA CA 91730 '('$4)A§§§L§§’56CA 90025
HML WPCP (909) 944- 1037
07-LA-110-13.7/13.7 IN LOS ANGELES COUNTY | N LOS ANGELES PETERSON CHASE GENERAL SOHEI LI, ANDY $613, 133 06/ 26/ 07 91%
07-4J7004 AT NORTHBOUND | MPERI AL H GHWAY OFF  ENG NEERI NG CONSTRUCTI ON INC 18730 S. W LM NGTON $605, 727 07/ 16/ 07 96%
RAMP 1792 KAI SER AVENUE AVE. STE 103 $6,160 09/25/08
RESURFACE ASPHALT CONCRETE NCHO DOM
| RVI NE CA 926145706 5'8220 NGUEZ,  CA
HA22 wecP (949) 252- 0441 (310) 600- 0264
07- LA-110-21. 4/ 23.5 IN LOS ANGELES COUNTY IN LOS ANGELES JOE MCLOUGHLI N ENG NEERI NG CO WANG, SI MON YEH FU $2, 138,285 09/ 10/ 07 67%
07-254104 FROM ROUTE 10/110 SEPARATION TO 0.3 10641 FULTON COURT 1615 SOUTH WALL $2, 052,436 10/ 09/ 07 95%
ACST- P110- (014) E KM NORTH OF FI RST STREET STREET $0 09/ 15/ 08
P1-10 O- (4E) UNDERCRCSS! NG RANCHO CUCAMONGA, CA 91730 LS ANGELES, CA 90015
-0 GRI ND PAVEMENT AND REPLACE SLABS (213) 620- 2039

HB1 WPCP
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07- LA-110-22. 0/ 23. 2

07- 246704

ACST- 0110- (793) E
01-10 7-(3E)

--()

TEAL WPCP

07- LA-110-24.5/25.5
07- 243504
ACST- S110- (010) E

G S1-10 0- (OE)
--()
HB1 WPCP

07-LA-110-31.2/31.2
07-2X2004

201020

07-LA-110-/0
07- 228004
ACST- X035- (135) E

X0- 35 1- (5E)
--()
HB1 SWPPP

07-LA-118-2.6/12.5
07-3Y2004

HM WPCP

07-LA-134-1.9/2.3
07-188504

HE11l SWPPP

I'N LOS ANGELES COUNTY IN LOS ANGELES BEADCR CONSTRUCTI ON
AT VARI OQUS LOCATI ONS FROM 7TH STREET 26320 LESTER Cl RCLE
OVERCROSSI NG TO 0.1 KM SOQUTH OF 3RD
STREET OVERCROSSI NG

TREAT MEDI AN AND GORE AREAS

CORONA, CA 92883

I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL
FROM 0. 3 KM SOUTH OF STADI UM WAY
OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE 1792 KAl SER AVENUE
110 AND 5 SEPARATI ON

I NSTALL OVERHEAD SI GNS AND RESTRI PE I RVINE, CA 92614

ON NB LA-110 JUST N OR FAIR OAKS AVE BALTAZAR CONSTRUCTI ON, | NC.

Q' CINS. PASADENA LA COUNTY, DIR S
ORDER EMER

REPLACE FAI LED CULVERT, BACKFI LL &
REBUI LD

236 E. ARROW HI GHWAY

COVI NA, CA 91722

I'N LOS ANGELES COUNTY AT VARI QUS
LOCATI ONS
CONSTRUCT CONCRETE CURB AND GUTTER

PERTERSON CHASE GENERAL
ENG NEERI NG CONSTRUCTI ON
1792 KAl SER AVENUE

I RVINE, CA 92614-5706

PENHALL COVPANY
P. 0. BOX 310

I'N LOS ANGELES COUNTY AT CHATSWORTH
NORTHI DGE, PACO MA AND SAN FERNANDO
FROM DE SOTO AVENUE UNDERCROSSI NG TO
0.1 MLE WEST OF BRAD

GRI ND EXI STI NG CONCRETE PAVEMENT

ROGERS, MN 55374

I'N LOS ANGELES COUNTY | N BURBANK AND GRI FFI TH COVPANY
LOS ANGELES FROM 0.5 KM WEST OF PASS P.O BOX 2150
AVENUE OVERCROSSI NG TO 0.2 KM EAST OF
OLI VE AVENUE OVERC

MODI FY | NTERCHANGE AND ON RAMP

SANTA FE SPRI NGS, CA 90670

ENG NEERI NG CONSTRUCTI ON | NC

MCKENZI E, DARRELL
2090 FERN LANE
GLENDALE, CA 91208
(818) 637- 2506

MCKENZI E, DARRELL
2090 FERN LANE
GLENDALE, CA 91208
(818) 637- 2506

KWAN, KIN W
2090 FERN LANE
GLENDALE, CA 91208
(818) 637- 2506

| ZADPANAH, MOE
2550 CORPORATE PLACE,
SUl TE G 107

MONTEREY PARK, CA 91754
(323)981- 1795

AL- JAVAL, ABDUL
13171 TELFAIR AVE.,
SUI TE 101

SYLMAR, CA 91342
(805) 797- 1348

SI MON WANG
1615 SOUTH WALL
STREET

LOS ANGELES, CA 90015
(213) 620- 2039

$492, 715
$440, 865
$40, 805

$2, 560, 174
$1, 999, 397
$0

$155, 000
$0
$0

$1, 666, 742
$1, 243, 950
$205, 158

$1, 856, 150
$902, 440
$606, 545

$30, 102, 690
$8, 378, 718
$376, 258

02/ 22/ 08
03/ 21/ 08
10/ 30/ 08

11/ 14/ 05
11/ 23/ 05
08/ 30/ 08

07/ 16/ 08
07/ 17/ 08
08/ 19/ 08
08/ 28/ 08

09/ 20/ 07
10/ 04/ 07
09/ 30/ 08

04/ 22/ 08
05/ 08/ 08
10/ 02/ 08

02/ 23/ 07
03/ 12/ 07
06/ 13/ 10

89%
89%

57%
75%

0%
0%

91%
87%

69%
48%

51%
28%
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Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-134-4.6/12.6 IN LOS ANGELES COUNTY I N LOS J MCLOUGHLI NG ENGI NEERI NG CO KWAN, KIN $178,365 03/18/08 92%
07- 2104 ANGELES, GLENDALE AND PASADENA AT I NC 2090 FERN LANE $1gi, ggg 8;1; %; 82 750%
VAR OUS LOCATI ONS FROM LOS ANGELES 10641 FULTON COURT GLENDALE, CA 91208 '
Rl VER BRI DCE TO ARROYO SECO BRI (818) 637- 2506
REPLACE BRI DGE JO NT SEALS RANCHO CUCAMONGA, - CA 91730
HVB WeCcP
07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY | N GLENDALE BELAI RE- WEST LANDSCAPE, |NC RESLER CAESAR $2, 248,480 08/ 07/ 07 82%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSI NGP. O. BOX 6270 2090 FERN LN. $1, g;g' ggg 83; %g; fﬂ 69%
TO SI NCLAI R AVENUE UNDERCROSSI NG GLENDALE, CA. 91208 '
PLANTI NG AND | RRI GATI ON BUENA PARK, CA. 90622 (818) 637- 2506
HA25 SWPPP
07- LA-134-11.5/13 IN LOS ANGELES COUNTY | N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1,345,171 12/ 01/ 05 16%
07-182604 AND PASADENA FROM 0.3 KM VEST OF 999 TOAWN & COUNTRY RD. 4TH FL 2090 FERN LANE $1, 286,100 12/09/05 95%
ACNH P134- (033) E Fl GUEROA STREET UNDERCRGSS! NG TO GLENDALE, CA 91208 $3,019 09/ 25/ 09
-0 ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637- 2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-134-/1 IN LOS ANGELES COUNTY | N BURBANK AT  ORTI Z ASPHALT PAVI NG | NC MOGHADDA, SEYED ( SYD) $215, 486 04/ 14/ 08 0%
07-2Y8504 VARI OUS LOCATI ONS FROM ROUTE 134/ 170 P O BOX 883 25061 W AVENUE $0 04/28/08 0%
SEPARATI ON TO 0. 2 KM EAST OF CAHUENGA STANDFORD #70 $0 11/28/08
COLTON CA 92324
BOULEVARD (909) 386- 1200 VALENCI A, CA 91355 SUSPENDED
RESURFACE RAMPS .
HVLA VPCP (661) 257- 0273
07- LA-138-43.4/47.8 IN LOS ANGELES COUNTY | N PALMDALE AT TAFT ELECTRI C COVPANY MANNAA, HASSAN $134,591 08/ 14/ 06 46%
07-4L8204 VARI QUS LOCATI ONS P O BOX 3416 13171 TELFAI R AVE STE igi 328 gg; gg; gg 77%
I NSTALL MESSAGE Sl GNS 101 :
VENTURA CA 93006 SYLMAR  CA 91342
(805) 642- 0121 818 364 5760
HB1 WeCcP (818) 364-
07- LA- 138- 47. 8/ 49 IN LOS ANGELES COUNTY | N PALMDALE GRANI TE CONSTRUCTI ON COMPANY  CARRANZA, ALVARO $6, 276,994 01/ 15/ 08 35%
07-239614 FROM 0.1 KM WEST OF 45TH STREET TO P O BOX 50085 45120 13TH ST W $2,579,127 01/28/08 41%
ACST- P138- (042) E 0.4 KM NORTH OF AVENUE R $548,491  04/19/10
G P1-38 0- (2E) . WATSONVI LLE, CA 95077 LANCASTER, CA 93534
RECONSTRUCT | NTERSECTI ON ' (661) 726- 0148

--0)
HB1 SwWepP
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-138-51.9/52.5 IN LOS ANGELES COUNTY I N LI TTLEROCK GRANI TE CONSTRUCTI ON COVPANY $4, 640, 454 06/ 10/ 08 11%
07-127214 FROM 60TH STREET EAST TO 1.6 KM EAST P O BOX 50085 ggg, ggg 8% ig; gg 6%
OF 60TH STREET EAST '
W DEN CONVENTI ONAL HI GHWAY WATSONVILLE CA 95077
(831) 724- 1011
HE13 SWPPP
07- LA- 138-56. 2/ 57. 2 IN LOS ANGELES COUNTY AT LI TTLEROCK GRANI TE CONSTRUCTI ON COMPANY HI N HARTANTO $5,170, 693 03/ 03/ 08 22%
07-127234 FROM 96TH STREET EAST TO 106TH STREET P. O BOX 50085 45120 13TH STREET $1, 523,673 03/18/08 30%
EAST —— $572,925 04/12/10
W DEN CONVENTI ONAL HI GHWAY WATSOM LLE,  CA 85077 LANCASTER, CA 93534
HEL3 SWPPP (661) 726- 0148
07- LA- 138-60. 0/ 60. 4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALI FORNI A ENGI NEERI NG AND  MANNAA, HASSAN $187,302 06/ 26/08 0%
07-4S52704 FROM 129TH STREET EAST TO 133RD CONTRACTI NG | NC $0 07/25/08 9
13171 TELFAI R AVENUE 0%
STREET EAST 16027 BROOKHURST ST SUITE 24 SYLMAR, CA 91342 $0
I NSTALL SI GNAL AND LI GHTI NG .
FOUNTAI N VALLEY CA 92708 (818) 364-2760
HB4N WPCP (714) 708- 3544
07- LA-170- 14. 9/ 20. 6 IN LOS ANGELES COUNTY IN LOS ANGELESJ. FLECTHER CREAMER & SON, | NCAZI MA, HASSAN $2,524,581 10/18/07  100%
07- 200804 AND BURBANK FROM RI VERSI DE TUJUNGA 12874 SAN FERNANDO ROAD 2550 CORPORATE PLACE, $2, 203,648 11/06/07 87%
AC?I‘ :(1)72'22%3) E UNDERCROSSI NG TO ARLETA  SHELDON SYLMAR  CA 91342 SU TE C- 107 $162,498 11/01/08
0 UNDERCRGCSSI NG ' MONTEREY PARK, CA 91754 OVER RUN
I NSTALL GUARD RAI L .
rB1 VPCP (323)981- 1795
07- LA-170-20. 3/ 20. 5 IN LOS ANGELES COUNTY I N LOS ANGELES BELAI RE WEST LANDSCAPE |NC ~ MOGHADDAS, SEYED $61,227 03/11/08  100%
07- 453404 FROM 0.3 KM NORTH OF ARLETA AND P O BOX 6270 25061 W AVE STANFORD, $54, 228 8?5 %5 82 100%
SHELDON UNDERCROSSI NG TO ROUTE 170/ 5 STE 70
BUENA PARK CA 90622 07/31/08
SEPARATI ON (714) 523- 9200 VALENCI A, CA 91355 COVPLETED
PLACE ROCK SLOPE PROTECTI ON i .
HAd2 SWPPP (661) 257- 0273
07-LA-187-6.4/6. 4 IN LOS ANGELES COUNTY I N LOS ANGELES JFL ELECTRIC, |NC. LEE, JEFF $552,279 09/14/06  100%
07-4L7604 AND CULVER CI TY AT M DWAY AVENUE 8257 COVPTON AVENUE 13171 TELFAI R AVENUE, $571, 8;3 (1)85 %éj gg 99%
I NSTALL TRAFFI C SI GNAL #101
LOS ANGELES, CA 90001- 3915
SYLMAR, CA 91342 OVER RUN

HB1 WPCP

(818) 364- 2760
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HB311 SWPPP

GLENDORA AVENUE UNDERCROSSI NG
CONSTRUCT SOUND WALL

SAN DI MAS CA 917732911
(909) 394- 4510

STE H
| RW NDALE, CA 91706
(626) 338- 3430
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Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-.8/33.9 IN LOS ANGELES COUNTY AT VAR QUS SOUTHLAND CONSTRUCTI ON KWAN, KI N $328,205 05/09/08 0%
07-2M3804 LOCATI ONS 3843 I RVINE BLVD. NO. 40 2090 FERN LANE 23 06/ 18/ 08 0%
REPLACE JOI NT SEALS
|RANE, CA 62602 GLENDALE, CA 91208
(818) 637- 2506
HVB WeCP
07- LA-210- 20. 8/ 32. 2 IN LOS ANGELES COUNTY IN LA CANADA, TRUESDELL CORPORATI ON OF KAROUT, REDA $1, 201, 257 06/ 08/ 07 80%
07-4L9804 FLI NTRI DGE, PASADENA AND ARCADI A AT  CALI FORNI A | NC $1, 120,156 06/ 22/ 07 90%
$0 10/ 02/ 08 0
VARI QUS LOCATI ONS 1310 W 23RD STREET
REHABI LI TATE BRI DGE DECK AND SEALS .
TENPE A7 85282 (626) 338- 3430
HVB wecP (602) 437-1711
07- LA-210-24.6/24.7 IN LOS ANGELES COUNTY | N PASADENA AT BELAI RE-WEST LANDSCAPE, |NC. RESLER CAESAR $194, 550 02/13/08 99%
07-454004 ORANGE GROVE BOULEVARD OVERCROSSING P.O. BOX 6270 2090 FERN LN %22* ggg 825 25735 82 89%
SLOPE PAVI NG :
BUENA PARK, CA 90622 GLENDALE, CA 91208
(818) 637- 2506 SUSPENDED
HA42 WeCP
07- LA-210-29. 5/ 30. 7 IN LOS ANGELES COUNTY | N AND NEAR DI ABLO CONTRACTORS | NC RESLER, CAESAR $5, 697,141 01/ 22/ 08 13%
07-228104 ARCADI A FROM ROUTE 210/ 164 SEPARATI ON7 CROW CANYON COURT SUI TE 100 2090 FERN LANE $1, 222’8% 8%5 gi; f{g 23%
TO 0.1 KM WEST OF BALDW N AVENUE SAN RAVON CA 94583 GLENDALE, CA 91208 !
UNDERCRGCSSI NG ’ (818) 637- 2506
CONSTRUCT SOUNDWALLS
HB311 SWPPP
07- LA-210- 33. 3/ 46. 8 IN LOS ANGELES COUNTY AT VAR QUS BEADOR CONSTRUCTI ON COVPANY  YUE, WARREN $10, 556, 580 07/ 06/ 07 44%
AG M 210 - (791) E LOCATI ONS N 12901 RAMCNA BLVD. Yid0s 003 1012806  TO%
0 (791) CLOSED Cl RCUI T TELEVI SI ON SYSTEM 26320 LESTER Cl RCLE SUTE H '
CORONA, CA 92883 '?N%N?;;E’Mgg 91706
HB4N WeCP (626) 338-
07- LA-210-40.6/42. 1 IN LOS ANGELES COUNTY | N GLENDORA O DONNELL CONSTRUCTION INC ~ KAROUT, REDA $8, 423,253 11/ 20/ 07 41%
07-231404 FROM Cl TRUS AVENUE OVERCROSSI NG TO 559 W COVI NA BLVD $2, 823,784 12/ 18/ 07 0
12901 RAMONA BLVD. $673.306 07/01/10 4%
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Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210- 46. 2/ 49. 3 IN AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,519, 820 08/ 02/ 05 76%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 322' fié 82; 1%5 83 91%
M LES WEST OF TOANE AVENUE | RW NDALE, CA 91706 '
PLANTI NG AND | RRI GATI ON WNCHESTER,  CA 92596 (626) 338- 3430
HE14 SWPPP
07- LA-210-48. 9/ 49. 3 IN LOS ANGELES COUNTY I N LA VERNE ANDLT. ENG NEERI NG 27601 FORBES RAJ PUNJABI $484,588 02/13/08 83%
07-242704 CLAREMONT FROM 1.3 KM EAST OF FRUT RD., STE #54 LAGUNA NI GUEL, CA1041 W BADI LLO ST. $318, 7;8 83; (1%21; gg 68%
STREET OVERCROSSI NG TO LI VE OAK WASH 92677 SUITE 112
CONSTRUCT SOQUND BERM COVI NA, CA 1722
HB311 SWPPP (626) 339- 1601
07-LA-210-49.3/52. 1 IN LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1, 763,256 07/ 13/ 05 79%
07-1264F4 FROM THOVPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1, 6§§' gig 8;; gg; gg 95%
BERNARDI NO COUNTY LI NE #11 :
PLANTI NG AND | RRI GATI ON WNCHESTER, CA 92596 | RW NDALE, CA 91706
HEL SvPPP (626) 338- 3430
07- LA-210-/ 44 IN LOS ANGELES COUNTY AT VAR QUS J FLETCHER CREAMER AND SON | NCKAROUT, REDA $4, 415,369 06/ 02/ 08 0%
07-243304 LOCATI ONS ON ROUTE 57 AND ON ROUTE 12874 SAN FERNANDO ROAD $6, 500  06/24/08 9
ACST- X037- (139) E 210 1(1)‘211 BADILLG SUTE $6,500 08/ 19/ 09 0%
G X0-37 1-(9 SYLMAR CA 91342
(98) CONSTRUCT METAL BEAM GUARD RAI L COVI NA, CA 91722
-0 (818) 367-9748 (626) 339- 1601
HB1 WeCP
07-LA-213-5.7/5.7 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE ENGI NEERING ~ WANG, PAUL $464,524 02/08/08  100%
07-452104 AT LOM TA BOULEVARD AND WESTERN CONSTRUCTI ON, | NC, 14620 CARVEN TA RD. ?11?1' ggg 83; g;; gg 11%
AVENUE 1792 KAl SER AVENUE NORWALK, CA 90650 !
I NSTALL TRAFFI C SI GNAL .
I RVINE, CA 92614 (562) 926- 2537
HB4N wecP
07- LA-405-.3/2.8 IN LOS ANGELES COUNTY I N LONG BEACH O DONNELL CONSTRUCTION INC  GALLARDO, SAM $341,335 05/09/08 0%
07-454104 AT VARI OUS LOCATI ONS FROM ATHERTON 559 WEST COVI NA BLVD 18730 S. W LM NGTON 23 22; 3519; 82 0%
STREET UNDERCROSSI NG TO CLARK AVENUE AVE STE 103
UNDERCRGSS! NG SAN DI MAS, CA 91773 RANGHO DOM NGUEZ. CA
PLACE SLOPE PAVI NG
HA42 SWPPP 90220

(310) 609- 0264
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Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-4.8/8.1 IN LOS ANGELES COUNTY I N LONG BEACH SOUTHLAND CONSTRUCTI ON NJOYA, DAVI D $87,740 04/ 23/ 08 0%
07-1M5304 AND SI GNAL HI LL AT VARI OUS LOCATI ONS 3943 | RVI NE BLVD NO 40 18730 S. W LM NGTON 23 07/21/08 0%
FROM CHERRY AVENUE OVERCROSSI NG TO AVE., SU TE 103
SANTA FE AVENUE UNDER I RVINE CA 92602 RANCHO DOM NGUEZ, CA
REPLACE JO NT SEALS (714) 488- 2891 90220
HVBH WeCP
(310) 609- 0264
07- LA-405-5.8/6 N B 405 OFFRVMP TO N/ B ATLANTI C AVE ONORTI Z ENTERPRI SES | NCORPORATEDNJOYA, DAVI D $460,000 04/21/08  100%
07-2X1404 BORDBETWEEN THE CI TY OF SIGNAL HILL 6 CUSHI NG, SUI TE 200 18730 S. W LM NGTON iigg, 32431 8;1; gg; 82 550
TO EAST & CI TY OF LONG BEACH WEST | RVINE. CA 92618 AVE. STE. 103 '
DIR S EMERGENCY F. A. ' RANCHO DOM NGUEZ, CA OVER RUN
REBUI LD COLLAPSED&WASHEDOUT S| DE- 90220
20. 10. 201 SLCOPE 310) 609- 0264
130 (310) 609-
07- LA- 405- 25. 9/ 29. 5 IN LOS ANGELES COUNTY AT VAR OUS BALFOUR BEATTY CONSTR INC.  VENTOCI LLA, JOSE $120, 818,449 09/28/04  100%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $102, 542,563 10/ 06/ 04 84%
ACNH- 405 - (048) N OONSTRUCT HOV LANES $1, 558, 425 06/ 04/ 09
40-5 30-(8NS) T I NGLEWOOD, CA 91792 (310) 410- 9862
6207- 034-()
HB5 SWPPP
07- LA- 405- 29. 5/ 32. 2 IN LOS ANGELES COUNTY IN LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $35, 470,619 04/12/05  100%
07-195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $35,912,457 04/26/05 -0
ACNH 405 - (054) N SEPARATI ON TO BURNHAM STREET AND AT $0 07/25/08
LOS ANGELES, CA 90025 07/ 30/ 08
40-5 30- (4N) SAN RAMON CA 94583
0 SUNSET BOULEVARD (925) 552. 8250 (213) 216- 7346 PLANT EST
W DEN EXI STI NG FREEWAY SATI'S
HB4N SWPPP
07- LA- 405-38. 7/ 39. 4 IN LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADCS | NC PATEL, JAGDI SH $26, 206,501 03/02/05  100%
07- 201204 26,017,457 03/ 18/ 05
ACNH 405 - (050) N FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $ 5284 415 09/ 17/ 08 98%
40-5 30- (ON) BOULEVARD UNCE SING TO 0.3 KM SANTA ANA CA 927350128 ENCI NG, CA 91436 ’
SOUTH OF ROUTE 101 AND 405 S 714) 835- 4612 (818) 788- 3303 OVER RUN
--0) REALI GN AND W DEN EXI STI NG Hl gvay  (714) )
HE11 SWPPP
07- LA- 405- 40. 1/ 46. 2 IN LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON PATEL, JAGDI SH $2, 496,488 11/ 01/ 06 0%
28 5413824-(055)5 FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD 5160 HASKELL AVENUE $2,§§91" gig éﬁf 8%5 88 0%
BOULEVARD OVERCROSSI NG TO DEVONSHI RE PERRI S CA 92570 ENCI NO, CA 91436 !
-0 STREET UNDERCROSSI NG 818) 788- 3303
(951) 675- 8200 (818) PLANT EST
PLANTI NG AND | RRI GATI ON SATI'S

HA25 SWPPP

State of California Department of Transportation



State of California Department of Transportation Page 18

Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-/12.6 IN LOS ANGELES COUNTY I N LONG BEACH, PETERSON CHASE GENERAL ZAW STOWSKI , TOM $14, 067,929 11/10/05 62%
2(7:; fﬁ“jgg{ 929) E CARSON AND SI GNAL HI LL FROM LOS ENG NEERI NG CONSTRUCTI ON, I NC. 11229 S. \WOODRUFE $11$§§g' Sgg ééj gg; 83 80%
0 (929) ANGELES AND ORANGE COUNTY LI NE TO 1792 KAl SER AVE. AVE. '
o ROUTE 405 AND 110 SEPARATI O DOWA
SLAB REPLACEMENT AND GRI NDI NG IRVINE, CA 92614-5706 562E21(610§32(3)241
HA22 WPCP (562) 401-
07- LA-405-/48. 6 IN LOS ANGELES COUNTY AT VAR OUS PETERSON CHASE GENERAL NJOYA, DAVI D $6, 037,686 02/ 28/ 08 23%
07- 243604 1,310,369 03/12/08
A 1 X037 ( 140) E LOCATI ONS FROM SAN GABRI EL RI VER 1792 KAl SER AVE 18730 S W LM NGTON $ S5 507 08y 141 09 2204
X0-37 1-(0 BRI DGE TO ROUTE 405/5 SEPARATI ON |RVINE. CA 92614- 5706 AVE STE #103 !
__()' -(0B) | NSTALL METAL BEAM GUARD RAI L ' ) RANCHO DOM NGUEZ, CA
HB1 WPCP 90220
(310) 609- 0264
07-LA-710-6.8/9.1 IN LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE MANAGEMENT AKBARI AN, MASSOD $3, 075, 844 08/ 05/ 04 0%
07- 234904 3,013,175 08/19/04
ACNH. P710- (011) E FROM ROUTE 1 PACI FI C COAST H GHWAY TO SERVI CES 17912 CRUSADER AVE, $ $9 917  02/27/09 0%
0 WARDL OW AVENUE 999 TOAN & COUNTRY RD. 4TH FL STE 101 '
o H GHWAY PLANTI NG AND | RRI GATI ON
ORANGE, CA 92868 ng? ;Sg’ 352590703 PLANT EST
HA25 SWPPP (562) 860- SATI S
07-LA-710-9.4/18. 4 IN LOS ANGELES COUNTY I N LONG BEACH ATKI NSON CONSTRUCTI ON L. P. MOUSSA NAZEM $144, 791,966 05/31/07 16%
2&&:3%(1)4_ 861N CARSON, COMVPTON, PARAMOUNT, LYNWOOD 27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE. $é§ igg, ?ig 2;5 2?5 2; 29%
(786) AND SOUTH GATE AT VARIOUS LOCATIONS o o SUTE 101 , 492,
-0 REHABI LI TATE ROADVWAY ' CERRI TOS, CA 90703
A2 SVPPP (562) 860- 3085
07- LA-710- 24. 6/ 24. 6 IN LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON  COMPANY  AZI MA, HASSAN $261,209 04/11/08  100%
AT FIRST STREET I 2550 CORPCRATE PLACE 220000 03008 gy
SLOPE PAVI NG 26320 LESTER Cl RCLE SUl TE G 107 '
CORONA, CA 92883 N?Z\';ESEI E/;g:’ CA 91754 OVER RN
HA42 WPCP (323) 981-
07-LA-5707-/0 IN LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,768, 734 12/ 02/ 05 96%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $3;$§‘i985, gé”g (1)35 g(l)j gg 77%
RECONSTRUCT MAI NTENANCE STATI ON SUl TE G 107 '

DOWNEY CA 90241

(562) 803- 9499 MONTEREY PARK, CA. 91754

HA12 SWPPP (323)981- 1795
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District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5764-1/0 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH | NC. GENERAL SYLVAN, SCOTT $2, 671,213 01/05/07  100%
07-210804 AT MAI NTENANCE EQUI PMENT TRAI NI NG ENG NEERI NG CONTRACTOR 5200 W | MPERI AL HW $2'5§%'$gg 23;?2;8; 93%
CENTER 735 LAGUNA DRI VE LOS ANGELES, CA 90045 '
CONSTRUCT TRAI NI NG FACI LI TY .
CARLSBAD, CA 92008 (213) 216- 6068 OVER RUN
HAL2 SWPPP
07-VEN-1-12.7/0 I N VENTURA COUNTY AT HUENEME ROAD TDS ENG NEERI NG MANNAA, HASSAN $274, 755 06/ 23/08 0%
07- 3N7904 I NSTALL TRAFFI C SI GNALS 1014 S. VESTLAKE BLVD. 14-136 $0 07/07/08
GO B RESTHESELR 13171 TELFAI R AVENUE 20 0%
91361 SYLMAR, CA 91342
(818) 364- 2760 SUSPENDED
HB4N wecP
07- VEN-1-21. 2/ 0 I N VENTURA COUNTY | N THOUSAND QAKS,  BENA COVPANY ABUMUHOR, | SSAM $141,580 04/14/08 61%
07-4L8304 SIM VALLEY, FILLMORE, SANTA PAULA, 2785 PACI FI C COAST HWY NO 322 1525 RANCHO CONEJO igg'gig ggjggjgg 68%
MOORPARK AND VENTURA AT VAR OUS BLVD., #102 :
TORRANCE CA 90505
LOCATI ONS 310) 371. 9999 THOUSAND OAKS, CA 91320
I NSTALL CABLE RAI LI NG (310) 371-
HA28 WeCP
07- VEN-23-3.5/11. 4 I'N VENTURA COUNTY | N THOUSAND QAKS  SECURITY PAVING COMPANY INC  EID, EMLE $63, 849, 030 04/ 04/ 06 0%
07- 115454 NOOR ROM THOUS 60, 008, 985 04/ 17/ 06
HP21- 6207- (036) L AND PARK FR:R:; AND OAKS P O BOX 1489 1525 RANCHO CONEJO s $535 774 08/ 12/10 0%
620-7 03 BOULEVARD UNDE SING TO NEWLCS SUN VALLEY CA 913531489 BLVD. SUITE 102 7
()‘ -0 ANGELES AVENUE UNDERCROSSI N (818) 767- 8418 THOUSAND OAKS, CA 91320 PLANT EST
o W DEN ROADWAY AND SOUND WALL ) B}
07- VEN-23-20.7/21. 1 CLEAR STORM DEBRI' S FROM BENEATH 2 ALLI ANCE CONSTRUCTI ON, INC  ABUMUHOR, | SSAM $235,000 01/26/08 40%
07-1X8904 VEN- 23 BRI DGES (BRI DGE #52-11 & 2245 STATHAM BLVD 1525 RANCHO CONEJO $135,0;g 8;532582 57%
BRI DGE #53-424 SECTI ONS OF GRI MES OXNARD. CA 93033 BLVD., #102
CREEK CHANNEL DI R S EMERGENCY ' TOUSAND OAKS, CA 91320 SUSPENDED
CLEAR STORM DEBRI'S TO MAI NTAI N (805) 375-9247
201130 CHANNEL FLO
07-VEN-33-.4/1.8 I'N VENTURA COUNTY | N VENTURA FROM ORTI Z ASPHALT PAVI NG | NC DORRI, M KE $446,092 01/18/08  100%
07-2Y6204 MAI N STREET OFF RAMP UNDERCROSSI NG TOP O BOX 883 1525 RANCHO CONEJO $467,8ig 83;21;82 100%
0.3 M LE NORTH OF STANLEY AVENUE BLVD., SU TE 103
COLTON CA 92324 ’ 07/23/ 08
UNDERCROSSI NG THOUSAND OAKS, CA 91320 COVPLETED

HMLA

RUBBERI ZED ASPHALT CONCRETE OVERLAY

(909) 386- 1200

(805) 480- 4928
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District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 33-6. 0/ 57. 5 I'N VENTURA COUNTY | N AND NEAR VENTURA MODERN ALLOYS, | NC. ABUMUHOR, | SSAM $2,987,618 05/ 24/ 07 70%
07- 203004 2,513,001 06/ 22/ 07
AT D035- (064) E AT VARI OUS LOCATI ONS 11172 VESTERN AVE. 1525 RANCHO CONEJO $ % v oc o8 820
METAL BEAM GUARD RAI L AND STRI PI NG BLVD. #102
G PO- 33 0- (4E) STANTON, CA 90680
0 THOUSAND OAKD, CA 91320
HBL VPGP (805) 375- 9247
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, |NC. VALENCI A DORRI, M KE $5,985,000 02/14/05  100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF COMVERCE CENTER 1525 RANCHO CONEJO $5,902,9;g gijigjgg 100%
THE OAK VIEW VI LLAGE. DIR' S 28548 LI VI NGSTON AVENUE BLVD., #102
EMERGENCY F. A. CONTRACT HOUS
VALENCI A, CA 91355-4171 THOUSAND QAKS, © CA 91320
STABI LI ZE & REPAIR A STORM DANMAGED (805) 480- 4928
HA- 23 ROADVAY
07- VEN- 33- 10. 9/ 10. 9 I'N VENTURA COUNTY NEAR QJAI FROM TDS ENG NEERI NG ARROYO, HECTOR $219,619 06/ 23/ 08 0%
07- 4N5304 WOODLAND AVENUE TO BALDW N ROAD 1014 S. VESTLAKE BLVD., STE14 1525 RANCHO CONEJO ig 07/07/08 0%
MODI FY SI GNAL AND LI GHTI NG
THOUSAND OAKS, CA. 91316 BLVD. SUITE 103
THOUSAND OAKS, CA 91320
HBAN VPCP (805) 480- 4928
07- VEN- 33-14. 0/ 57. 5 CLEAR ALL STORMDEBRIS, HAUL IT TO  SUMVER CONSTRUCTI ON I RA, ALFRED $385,000 01/31/08  100%
07-1X9304 APPROVEDI SPOSAL SI TES, CLEAR & P.O. BOX 30 1525 RANCHO CONEJO $134,5§€ 82;2%582 350
RESTORE ALL DRAI NAFLOW LI NES ALONG SANTA PAULA CA 93061 BLVD., SU TE 103
THE ROADWAY SHOULDERS DIR S E ’ THOUSAND QAKS, CA 91320 OVER RUN
REMOVE SLIDE & STORM DEBRI'S, REPAIR (805) 480- 4928
201020 & REOP
07- VEN-33-17.7/17.7 REPAI R RECENT STORM DAMAGE AND SUMVER CONSTRUCTI ON | RA, ALFRED $1,185,000 02/28/08  100%
07-1X9704 PROTECT VEN33 FROM DIR S EMERGENCY P.Q BOX 30 1525 RANCHO CONEJO $ggg, igg %; gg; gg 58%
F A RACT SANTA PAULA, CA 93061 BLVD., SUTE 103
EMERGENCY STORM DAMAGE REPAI R VEN- ' THOUSAND OAKS, CA 91320 OVER RUN
033 .
01020 (805) 480- 4928
07- VEN- 101-. 4/ 4. 4 I'N VENTURA COUNTY | N THOUSAND OAKS  SECURI TY PAVI NG COMPANY INC  PATEL, JAGDI SH $4,324,056 11/19/07 58%
07- 185504 FROM 0.4 KM EAST OF VESTLAKE P O BOX 1489 $3,601,793  12/03/07
ACST- QLO1- (133) E 5160 HASKELL AVENUE $33.421 01/21/09  93%

G QL-01 1- (3E)
--()

HA27 SWPPP

BOULEVARD OVERCRGOSSI NG TO 0.4 KM VEST

OF CONEJO SCHOOL ROAD UC
I NSTALL CONCRETE BARRI ER

SUN VALLEY CA 913531489
(818) 767- 8418

ENCI NO, CA 91436
(818) 788- 3303
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Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-101-12.2/12. 4 I'N VENTURA COUNTY | N CAVARI LLO AT TORO ENTERPRI SES | NC ARROYO, HECTOR $336, 547 06/05/07  100%
07-452904 CAMARI LLO MAI NTENANCE STATI ON AT 4821 P O BOX 6285 1525 RANCHO CONEJO $346, 423 825 géj 8; 100%
ADOHR LANE
OXNARD CA 93030 BLVD SU TE 103 07/ 23/ 08
RESURFACE ASPHALT CONCRETE (805) 483. 4515 THOUSAND OAKS CA 91320 COMPLETED
A2 VPCP (805) 375- 9247
07- VEN- 101- 22. 0/ 23. 7 I'N VENTURA COUNTY | N OXNARD AND P & D LANDSCAPE MANAGEMENT DI PSIA, M KE $1,792,164 09/ 06/ 07 60%
07-234204 VENTURA AT VARl OUS LOCATI ONS SERVI CES 1525 RANCHO CONEJO $§§8’ g%g 82; ﬁ; (1); 45%
PLANTI NG AND | RRI GATI ON 999 TOWN AND COUNDTRY ROAD BOULEVARD, SUI TE 102 !
ORANGE, CA 92868 T:(?SJS/;';'SD S:Z?’ CA 91320
HA21 SWPPP (805) 375
07- VEN- 101- 32. 7/ 33 NORTH OF THE CI TY OF VENTURA & L. A. THOMPSON CONSTRUCTI ON, | NCARROYO, HECTOR $235,000 02/04/08  100%
07-1X9404 VEN101/ 33 | NTRCHNGE, VENTURA 1656 MCONELL ROAD 1525 RANCHO CONEJO $104, Ogg 8;5 3‘115 82 44%
CNTY, DI R S EMERGENCY FA QA CA 90323 BLVD., SU TE 103
CLEAR 2 BASINS & DEBRI S RACKS OF ALL ’ THOUSAND QAKS, CA 91320 OVER RUN
MUD .
01020 (805) 480- 4928
07- VEN-118-18.2/32. 6 VEN 118 18.2/32.6 HW WDENING AND C. A RASMUSSEN, |NC. VALENCI A TOUTOUNCHI AN, MOHAMVAD $46,593, 119 02/ 22/ 07 54%
07-116794 I TS FEATURES (SIM VALLEY- TAPO CANY COWMERCE CENTER 28548 1525 RANCHO CONEJO $§Q (7)8% 3286 83; %g; 8; 80%
ON ROAD TO LOS ANGLES COUNTY LINE -  LIVINGSTON AVENUE VALENCI A, CABLVD,, SU TE 103 e
WDEN FR 6 TO 8 LANES W 91355-4171 THOUSAND QAKS, CA 91320
W DEN HI GHVWAY .
HEL3 SWPPP (805) 480- 4928
07- VEN-118-18. 4/0 I'N VENTURA COUNTY | N MOORPARK AT O DONNELL CONSTRUCTION INC | RA, ALFRED $196, 855 06/04/07  100%
07-1P3804 ARROYO SIM BRI DGE 559 W COVI NA BLVD 1525 RANCHO CONEJO $191, 7;% 225 (2)25 8; 100%
POLYESTER CONCRETE OVERLAY
SAN DI MAS CA 917732911 ?LVD‘ Ai;' BiKéOSCA 91320
(909) 394-4510 805) 480- 4928
HA22 WPCP (805) 480-
07- VEN- 118-23.3/32. 6 I'N VENTURA COUNTY IN SIM VALLEY FROMTAFT ELECTRI C CO. MANNAA, HASSAN $1, 063,460 06/17/08 0%
07-142804 0.8 KM VEEST OF FI RST STREET 1694 EASTMAN AVENUE 13171 TELFAI R AVENUE ig 07/10/ 08 0%
OVERCROSSI NG TO 0.8 KM EAST OF
VENTURA CA 93003 SYLMAR, CA 91342
SYCAMORE DRI VE UNDERCROSSI NG (818) 364- 2760

MODI FY LI GHTI NG
HA22 WPCP



HA21 SWPPP

PARAMOUNT, CA 90723

THOUSAND OAKS, CA 91320
(805) 480- 4928

State of California Department of Transportation Page 22
Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 118- 32. 0/ 33 IN VENTURA COUNTY IN SIM VALLEY AT C A RASMUSSEN | NC TOUTOUNCHI AN,  MOHAMVAD $177,456 11/19/ 07 0%
07- 246904 151,977 12/ 14/ 07
AT D118- (057) E 0.9 KM VEST OF ROCKY PEAK ROAD OC AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $$28 44l 08; 015 o 0%
FROM 0.3 KM WEST OF ROCKY PEAK OC TO BLVD., SU TE 103 !
P1-18 0-(7E) VALENCI A CA 91355
0 ROCKY PEAK ROAD OC (661) 367- 9040 THOUSAND OAKS, CA 91320 PLANT EST
- I NSTALL CHAIN LI NK FENCE ) -
el PP (805) 480- 4928 SATI S
07-VEN-118-52.2/2. 1 I'N VENTURA AND LOS ANGELES COUNTIES BEADOR CONSTRUCTI ON COVPANY | RA, ALFRED $396, 700 04/ 29/ 08 69%
07-2Y6604 IN SIM VALLEY AND NEAR LOS ANGELES I NC 1525 RANCHO CONEJO ig;g f{g; (1)35 gg 0%
FROM ROCKY PEAK ROAD OVERCROSSI NG TO 26320 LESTER Cl RCLE BLVD., SU TE 103
0.3 KM VEST OF MOVI E
CORONA. CA 92883 THOUSAND OAKS, CA 91320
RUBBERI ZED HOT M X ASPHALT OVERLAY (805) 480- 4928
HML WPCP (951) 674- 7352
07- VEN- 126- 19. 2/ 34 REMOVE DEBRI' S TO RESTORE STORM UNI ON ENGI NEERI NG COMPANY, | NCI RA, ALFRED $985,000 11/02/07  100%
07-1X8704 DRAI NAGE FI RE- BURNED UPSTREAM 3658 N VENTURA AVE. 1525 RANCHO CONEJO $481, 13‘3 1(1)5 855 g; 49%
WATERSHED THREATENS TO OVERTOP BRI DGEVENTURA A 93002 BLVD.
& H GHWAY WTH DEBRIS DIR S EME ' THOUSAND OAKS, CA 91320 OVER RUN
REMOVE DEBRI'S AND RESTORE TO FULL (805) 480- 4928
20.10 CAPACI TY
07- VEN- 126- 28. 3/ 28. 3 I'N VENTURA COUNTY I N PIRU AT MAIN FREEWAY ELECTRIC LEE, JEFF $107,690 06/21/07  100%
07-1P6804 STREET AND TORREY ROAD PO BOX 7745 13171 TELFAI R AVE, $112, 722 8;5 gg; 8; 100%
I NSTALL TRAFFI C SI GNALS
RI VERSI DE, CA 92513 #101 07/30/ 08
SYLMAR, CA 91342 SUSPENDED
HBAN PCP (818) 364- 2760
07- VEN-126-/34. 6 I'N VENTURA AND LOS ANGELES COUNTIES C & W CONST SPECI ALTIES INC  ABUMUHOR, | SSAM $1, 300, 728 09/ 25/ 07 94%
07- 243704 AT VAR QUS LOCATI ONS 2419 PALNMA DRI VE 1525 RANCHO CONEJO $1,234,341 10/11/07 93%
ACST- P126- (052) E | NSTALL VETAL BEAM GUARD RAI L LD, #1072 $0 06/02/08
G P1-26 0- (2E) VENTURA, CA 93003 - 08/ 28/ 08
0 THOUSAND OAKS, CA 91320
Bl VPCP (805) 375- 9247
07- VEN- 150-9. 6/ 9. 6 I'N VENTURA COUNTY NEAR RANCHO SANTA NCCI, |NC. I RA, ALFRED $2,053,522 01/23/08 71%
07-1189A4 ANA AT COYOTE CREEK BRI DGE P.O BOX 1422 1525 RANCHO CONEJO ﬁﬁg ggg (ﬁ; 82; 82 8%
UPGRADE BRI DGE RAI LS BLVD., SU TE 103 !



State of California Department of Transportation Page 23
Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08

District 07

Location xwaraea

Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 150- 11. 0/ 15 I N VENTURA COUNTY NEAR QJAI FROM SECURI TY PAVI NG COVPANY | NC  TEHRANI, JOSEPH $5, 203, 068 06/ 19/ 07 0%
07-223304 SANTA ANA CREEK BRI DGE TO LOMA DRIVE P O BOX 1489 1525 RANCHO CONEJO $5, 006, 452 07/ 06/ 07 0%
ACST- P150- (023) E REMABI L) TATE ROADWAY $66,005 10/ 03/ 08

BLVD., SU TE 103
P1-50 0-(3E) SUN VALLEY CA 913531489 T AND OAKS. GA 91320

-0 (818)767-8418 805) 480- 4928 el
HA22 SWPPP (805) 480- SATI S

07- VEN- 150- 28. 5/ 28. 5 I'N VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, | NC. I RA, ALFRED $2,893,198 01/18/08 41%
07-1189F4 SPRI NGS AT S| SAR CREEK BRI DGE AND 28548 LI VI NGSTON AVE. 1525 RANCHO CONEJO $1, 010,787  02/06/ 08 36%
ACST- P150- (024) E SANTA PAULA CREEK BRI DGE $493,193  04/13/09

BLVD. SU TE 103
(P)l' 50 0-(48) W DEN BRI DGE AND UPGRADE RAI LI NG VALENCI A, CA 91355-4171 THOUSAND OAKS, CA 91320
HAo1 SVPPP (805) 804- 4928
Totals: Authorized Final Amt: $1, 128, 565, 535 Completed to Date: $656, 886, 490 Work ThisMonth: $31, 832, 397




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-1-.1/2.1 07-3Y1504
07-LA-1-9.5/12.2 07-2Y5104
07-LA-1-19.4/32 07-4L7704
07- LA-1-27.4/30.9 07-1660U4
07-LA-1-28.7/29.6 07- 1661A4
07-LA-1-35.3/46.9 07- 254304
07-LA-2-24.4/82.3 07-214204
07-LA-2-74.0/74.1 07-4J1804
07-LA-2-/0 07-231314
07-LA-5-2.4/19.7 07-2Y6804
07-LA-5-6.8/18. 4 07- 235904
07-LA-5-13.1/13.5 07- 255804
07-LA-5-13.5/14.3 07- 4K6604
07-LA-5-16.9/28.7 07-193104
07-LA-5-27.2/28.7 07-2266A4
07-LA-5-28.1/28.6 07-0510C4
07-LA-5-28.9/37.4 07-4S5104
07- LA-5-60.0/88.6 07-2X1104
07- LA-5-44.2/ 46 07-168004
07-LA-5-46.7/47.6 07-4S2404
07-LA-10-4.6/17.2 07-182104

07-LA-10-4.7/13.2 07-4S0904

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



Cnty Rt Pm
07-LA-10-5.6/8.9

07- LA- 10- 14. 2/ 18.

07-LA-10-21.0/0

07- LA- 10- 28. 0/ 31.
07- LA- 10- 33. 3/ 42.

07- LA-14-39. 8/ 68
07-LA-19-3.9/7.4
07-LA-27-6.9/0

07-LA-27-11. 1/ 12.
07- LA-27-14. 3/ 17.

07-LA-30-3.4/3.4

07- LA- 39- 30. 6/ 30.

07-LA-47-.9/2
07-LA-47-.9/.9
07-LA-47-12.4
07-LA-47-/.9
07-LA-57-6.8/7.7
07-LA-60-.4/4.1
07-LA-60-1.0/1.2

07- LA-60-11. 8/ 23.
07- LA- 60- 18. 0/ 30.
07- LA- 60-19. 0/ 23.

Statement of Ongoing Contracts - Index

Contract

07-2267A4
07-222224
07-1X2404
07-2Y9604
07-2Y7104
07-4L5004
07-4H3404
07- 483504
07-2Y5504
07- 456004
07- 452004
07-231204
07-224804
07- 450304
07-2Y5204
07- 179904
07-3Y1604
07-4L8404
07-241404
07-1294V4
07-3Y1204
07-2Y4304

Page
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Cnty Rt Pm

07- LA-60-29.3/29.3
07-LA-60-29.4/0

07- LA-60-5. 0/ 12
07-LA-60-/30.5
07-LA-90-1.2/1
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-11.6/20.5
07-LA-91-17.8/18.8
07-LA-101-.9/8.1
07-LA-101-1.3/31.9
07- LA-101-33.2/33.4
07- LA-101-34.2/38.2
07-LA-103-1.8/2.3
07-LA-105-2.4/2.4
07-LA-105-.5/.5
07-LA-105-.7/.9
07-LA-110-9.0/9
07-LA-110-11.5/14.2
07-LA-110-13.7/13.7
07-LA-110-21.4/23.5
07- LA-110-22.0/23.2

Statement of Ongoing Contracts - Index

Contract

07-4S7504
07-201704
07- 3Y0604
07-243904
07-1693C4
07- 182204
07-1Y6504
07-4L8904
07- 180004
07- 453804
07-4L9104
07- 453604
07- 186104
07- 4C0604
07-1X7304
07-4L7304
07-178504
07- 1X8804
07-3Y2104
07-4J7004
07-254104
07- 246704

Page
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Cnty Rt Pm
07- LA-110-24. 5/ 25.
07- LA-110-31. 2/ 31.
07-LA-110-.9/21.5
07-LA-110-/0
07-LA-118-2.6/12.5
07-LA-134-1.9/2.3
07-LA-134-5.9/8.6
07-LA-134-11.5/13
07-LA-134-4.6/12.6
07-LA-134-/1
07- LA- 138-43. 4/ 47.
07- LA-138-47.8/49
07- LA-138-51. 9/ 52.
07- LA- 138-56. 2/ 57.
07- LA- 138-60. 0/ 60
07- LA-170-14. 9/ 20.
07- LA-170-20. 3/ 20
07-LA-187-6.4/6.4
07- LA- 210-29. 5/ 30
07- LA- 210- 40. 6/ 42
07- LA- 210- 48. 9/ 49.
07-LA-210-/44

5
2

g o A N O

Statement of Ongoing Contracts - Index

Contract

07- 243504
07-2X2004
07-4L9504
07-228004
07-3Y2004
07- 188504
07- 182704
07- 182604
07-2w4104
07-2Y8504
07-4L8204
07-239614
07-127214
07-127234
07-4S2704
07-200804
07- 483404
07-4L7604
07-228104
07- 231404
07-242704
07-243304

Page
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12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm
07- LA-210-.8/33.9
07- LA- 210- 20. 8/ 32
07- LA- 210- 24. 6/ 24.
07- LA- 210- 33. 3/ 46.
07- LA- 210- 46. 2/ 49.
07- LA- 210- 49. 3/ 52.
07-LA-213-5.7/5.7
07- LA-405-.3/2.8
07-LA-405-4.8/8.1
07-LA-405-5.8/6
07- LA- 405- 25. 9/ 29.
07- LA- 405- 29. 5/ 32.
07- LA- 405- 38. 7/ 39.
07- LA-405-40. 1/ 46
07-LA-405-/12.6
07-LA-405-/48.6
07-LA-710-6.8/9.1
07-LA-710-9.4/18.4
07- LA-710- 24. 6/ 24.
07-LA-5707-/0
07-LA-5764-/0
07-VEN-1-12.7/0

P W 00 NN

N B~ N O

6

Statement of Ongoing Contracts - Index

Contract

07- 2M3804
07-4L9804
07- 454004
07- 129934
07-172174
07-1264F4
07-4S2104
07-454104
07-1VMb304
07-2X1404
07-1178U4
07- 195904
07-201204
07-218304
07-244404
07- 243604
07- 234904
07-183114
07-4S7404
07-201604
07-210804
07- 3N7904

Page
15
15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



Cnty Rt Pm

07-VEN-1-21.2/0

07- VEN-23-20.7/21.1
07- VEN-23-3.5/11. 4
07- VEN-33-.4/1.8
07- VEN-33-6. 0/ 57.5
07- VEN-33-7.8/8

07- VEN- 33-10.9/10.9
07- VEN-33-14.0/57.5
07- VEN-33-17.7/17.7
07- VEN- 101-.4/4.4

07- VEN- 101- 12.
07- VEN- 101- 22.
07- VEN- 101- 32.
07- VEN- 118- 32.
07- VEN- 118- 23.
07- VEN- 118- 52.
07- VEN- 118- 18.
07- VEN- 118- 18.
07- VEN- 126- 19.
07- VEN- 126- 28.

2/12. 4
0/23.7
7/ 33
0/ 33
3/32.6
2/2.1
2/32.6
4/ 0

2/ 34
3/28.3

07- VEN- 126-/34.6
07- VEN-150-9.6/9. 6

Statement of Ongoing Contracts - Index

Contract

07-4L8304
07- 1X8904
07-115454
07-2Y6204
07-203004
07- 4K6304
07- 4N5304
07- 1X9304
07-1X9704
07-185504
07-4S2904
07-234204
07-1X9404
07- 246904
07- 142804
07-2Y6604
07-116794
07- 1P3804
07-1X8704
07- 1P6804
07-243704
07-1189A4

Page

19
19
19
19
20
20
20
20
20
20
21
21
21
21
21
21
22
22
22
22
22
22



District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07- VEN- 150- 11. 0/ 15 07-223304 23
07- VEN- 150- 28. 5/ 28. 5 07-1189F4 23

07

Statement of Ongoing Contracts - Federal Aid

Bid + CCO

$116, 802, 126
$531, 144, 701
$50, 047, 497
$241, 924, 622
$188, 646, 588
$1, 128, 565, 535

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
07 $41, 824, 366
$41, 824, 366

Work completed this Period:

Work Comp
$76, 323, 083
$326, 913, 935
$29, 307, 387
$158, 443, 601
$65, 898, 484
$656, 886, 490
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